Appendix C — Chapter VII—CIRM Grant Administration Policy

RFA 07-01 applicant institution

Date prepared: Prepared by:
Title:
Contact info: tel:
Email:

CIRM SHARED LABORATORY AND STEM CELL TECHNIQUES COURSE

QUARTERLY PROGRESS REPORT

Please complete the information below based on the current status of the project. Attach an
explanation of the variances between the adjusted schedule (the schedule included in the RFA
with a start date of the notice of grant award) to the current schedule.

Schedule Adjusted to | Current Variance
Dates from | Notice of Schedule as | (attach
original Grant of . | explanation)
ACTIVITY/MILSTONE | RFA Award Date

Prepare Preliminary
Plans
(from/to)

Approval of PPs
(date)

Prepare Working
Drawings
(from/to)

Approval of WDs
(date)

Advertise for
Construction Contract
(from/to)

Contract Award
(date)

Construction Activities
(from/to)

Beneficial Occupancy
(date)

Notice of Completion
(date)

Equipment Purchases
(from/to)

“Preliminary Plans” (PPs) represent approximately 35 percent of the design effort, or
would be considered completion of the "Design Development” (DDs) phase of
architectural work.

“Working Drawings” (WDs) represent drawings and specifications from which a
contractor may determine the full extent of work contemplated in the project for purposes
of submitting a bid; may be referred to as completion of “Construction
Documents” (CDs) phase of architectural work



